
 

 

                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                        

SPECIAL SESSION     RUSH COUNTY BOARD OF COMMISSIONERS    JUNE 22, 2017 

RUSH COUNTY COUNCIL 

 

The Rush County Board of Commissioners and the Rush County Council met in special session 

Thursday, June 22, 2017 at 8:00 a.m., with Commissioners Bruce Levi, Mark Bacon, Paul 

Wilkinson, Councilmen Gerald Mohr, Warren Norris, Charles Smith, Janet Kile, Marvin 

Hedrick, Scott Barnes, Steve McCorkle, Jodi Harr Auditor and Attorney Leigh Morning in 

attendance.  

 

Commissioner Paul Wilkinson and Councilman Gerald Mohr called both boards to order. 

 

Notes from the May 26, 2017 workshop with county commissioners, county council, DLZ and 

CCI were approved by the county commissioners on a motion from Bruce Levi and seconded 

by Paul Wilkinson.  The county council also approved the notes on a motion by Charles Smith 

and seconded by Marvin Hedrick. 

 

Ron Jarman gave an update on the decontamination project and the progress on the tower 

behind Kroger. 

 

Eric Ratz from DLZ and Joe Hoffman from CCI went over the redesign costs as discussed with 

the jail committee.  The construction cost would by $14,686,884, soft cost would be 

approximately $5,959,063, for a total project cost of $20,645,947.  The estimated funds on hand 

will be $5,050,000 which would leave $15,595,947 to be bonded.  It was noted that Umbaugh is 

working on the actual amount for soft cost. 

 

After much discussion it was determined that the following three things need to be clarified 

prior to giving DLZ the approval to start the redesign: 

 

 Umbaugh’s final soft cost figures 

 How many beds can be saved if community corrections space is eliminated from the plan 

and what will be the financial gain/loss of change 

 Does the county want a metal roof or a flat roof? 

 

It was determined the majority was in favor of a metal roof. 

 

A design committee was formed to bring back recommendations to both boards on the design 

options.  Scott Barnes, Marvin Hedrick, Charles Smith, Mark Bacon and Ron Jarman will serve 

on this committee.  Jarman and Barnes will talk to Community Correction Director,  

Ashley Stevens, regarding available space in the new jail. 

 



 

 

A financial committee was formed consisting of Gerald Mohr, Paul Wilkinson and Janet Kile to 

make financial recommendations to the commissioners and council regarding this project. 

 

The point person for these committees will be Ron Jarman.  He will report progress and 

recommendations to Commissioner Wilkinson and Councilman Mohr. 

 

Both boards will meet again on July 3rd, 2017 at 8 a.m. in the assembly room.  It was noted that 

Commissioner Levi, Councilman Mohr and Councilman Barnes will not be available to attend 

this meeting. 

 

Bruce Levi made the motion to adjourn the County Commissioners.  Mark Bacon seconded.  

Motion carried. 

 

Charles Smith made the motion to adjourn the County Council.  Marvin Hedrick seconded.  

Motion carried. 

 

 

 
_/s/Paul Wilkinson__ ______ _/s/Mark Bacon       __/s/Bruce Levi________ _____ 

Paul Wilkinson, Chairman      Mark Bacon                           Bruce Levi      

 

 

ATTEST: 

 

_/s/Jodi Harr________________ 

Jodi Harr, Auditor 

 

 
 


